
DID YOU KNOW? The Honolulu rail system will have 21 stations between west Oahu and Ala Moana Center, including one at the Honolulu International Airport.

PROJECT REVENUE STATUS
As of June 1, 2015

Projections
to Date1

Collected or
Committed to Date

Percentage
(of projections)

REVENUE SOURCE:
Project Beginning Cash Balance (Dec. 2009)
General Excise Tax (GET) Surcharge2

Federal New Starts Funds
Other Federal Transportation Funds
Interest Income

TOTAL

(in millions)
$ 298

3,291
1,550

214
2

$5,355

(in millions)
$ 298

1,091
806

4
9

$2,208

100%
33%
52%

2%
–

41%
1 - Projections to date from the June 2012 Financial Plan.
2 - Total GET surcharge revenue collected since January 1, 2007, is $1.47 billion (includes $378 million collected before December 2009).

PROJECT COST STATUS
As of June 1, 2015

Current
Budget1

Amount 
Committed2

Amount
Expended3

Guideway & Track Elements
Stations, Stops, Terminals, Intermodal
Support Facilities; Yards, Shops, Admin
Sitework & Special Conditions
Systems
Vehicles

SUB-TOTAL*
Right-of-Way (ROW), Land, Existing Improvements
Professional Services (e.g., Planning and Design)
Contingency
Finance Charges

SUB-TOTAL*

TOTAL*

(in millions)
$1,154

397
115

1,034
248
191

$3,138
$ 198
1,103

510
215

$2,026

$5,164

(in millions)
$ 544

51
115
724
232
191

$1,857
$ 93

1,028
7
0

$1,128

$2,986

(in millions)
$ 186

4
65

455
25
23

$ 758
$ 83

697
0
0

$ 781

$1,539
1 - Current Budget reflects the June 2012 Baseline Budget with executed Budget Transfers.
2 - Approved contract value.   3 - Portion of the work that has been paid.
* All costs are rounded to the millions therefore subtotals may not add up to the amounts shown.

HART FACTS–JULY 2015

HART CEO Dan Grabauskas answers community 
questions about rail transit.

QUESTION:
What is the current status of construction of the Honolulu 
rail project?

DAN GRABAUSKAS:
HART and its contractors have now completed more than 
three miles of the elevated guideway between east Kapolei 
and Waipahu. Workers are constructing the guideway over 
the Fort Weaver Road overpass at Farrington Highway, and 
balanced cantilever work continues near the H-1/H2 merge. 
There is utility relocation work along Kamehameha Highway 
and near Aloha Stadium and Pearl Harbor. HART urges 
motorists to please drive safely through our construction 
zones. Slow down, and allow a little more time to reach 
your destination. Look ahead, not overhead, for the safety 
of our ohana, and yours.


